

**VDOT SERVICE CONTRACTS SCHEDULE FOR PRINCE WILLIAM COUNTY**  
**November 9<sup>th</sup> thru November 13<sup>th</sup>, 2009**

**Commuter Lots<sup>1</sup>**

**Monday -Wednesday - Friday** - Litter pick up in all lots

**Tree Trimming<sup>2</sup>**

**No Work**

**Litter Pick-Up<sup>3</sup>**

**Tuesday**- Tanyard Hill Rd., Herndon Dr., Delaney Rd., Minnieville Rd., Blackburn Rd. , Persistence Dr. , Farm Creek Dr. , Pine La. , Pine La. (west) , Colchester Rd. , Rosedale Ct. , Gemstone Dr. , Interstate Dr.

**Thursday**- Telegraph Rd. , Easy St. , Walnut St. , South Hampton St. , Rippon Blvd. ,Bacon Race Rd., Bent Tree Rd. , Signal Hill Rd., Purcell Rd., Birmingham Dr. ,

**Friday**- Kahns Rd., Blooms Rd., Blooms Quarry Rd., Old Centreville Rd., Ellis Rd., Maplewood Dr., Moore Dr., Godwin Dr., Grant Ave., Lucasville Rd., Sheridan Ln., Community Dr., Euclid

**Finish Mowing-East<sup>4</sup>**

**No Work**

**Finish Mowing- West**

**No Work**

**Tractor Mowing - West <sup>5</sup>**

**No Work**

**Tractor Mowing – East**

**No Work**

**Street Sweeping<sup>6</sup>**

**No Work**

**Incidental Concrete**

**No Work**

**Asphalt Patching**

**No Work**

**Delays and Suspensions of Work** – When we are notified of a Code Red Ozone Day in the Washington Metropolitan Area, all mowing operations are suspended for that particular day in order to meet air quality requirements. This delays mowing. Also rain and other in climate weather delays mowing operations as well.

---

<sup>1</sup> **Commuter Lots** – All commuter lots in the county which are maintained by VDOT are policed weekly for litter and are mowed every 3 – 4 weeks.

<sup>2</sup> **Tree Trimming** – Tree trimming is accomplished on an as needed basis by a tree trimming contractor. This includes removing designated dead trees on the right of way as well as trimming of brush and limbs which may obstruct sight distance or protrude into the travel way. Maintenance Supervisory personnel determine the need for this service and the locations vary countywide depending on specific requests made for service

<sup>3</sup> **Litter Pick Up** – Litter is picked up countywide under contract. Contractor follows a list of roads supplied by the VDOT Maintenance Contract office. During the mowing season this usually includes heavily traveled roads that are not part of the contract mowing schedule and expands during the remainder of the year to include any and all roads that litter pick up is needed. This activity usually continues year round with the exception during the winter months when snow inhibits operations of this nature. Also available budget determines scheduling as well

<sup>4</sup> **Finish Mowing** – Mowing is accomplished using industrial type lawn mowing equipment and string trimmers. This type of mowing is accomplished 8 times per year (maximum) depending on grass growth. The first cut usually starts in late April. Each cut takes approximately two weeks to complete. There are two contracts for this type of mowing, one for the eastern portion of the county and one for the western portion of the county. Trash pick up occurs as part of these contracts just ahead of the mowing operations

<sup>5</sup> **Tractor Mowing** – Mowing is accomplished using tractors with bush hog and side sickle type mowers. This type of mowing is accomplished 2-3 times per year (maximum). The first cut usually starts in May, the second cut in July or August depending on grass growth and the last cut is in September. Each cutting takes approximately 3 – 4 weeks to complete. There are two contracts for this type of mowing, one for the eastern portion of the county and one for the western portion of the county. Trash pick up occurs as part of these contracts just ahead of the mowing operations. Hand crews also cut around most obstacles such as guardrails, sign posts etc. with string trimmers also as part of these contracts

<sup>6</sup> **Street Sweeping** – Sweeping is accomplished using industrial type street sweeping equipment. This type of sweeping is accomplished 1-2 times per year depending on sweeping needs. The first cycle usually starts in late April and takes approximately 4-6 weeks to complete. There is one contract to cover the entire County for this type of sweeping, to include hand sweeping of all cement medians, where needed.

**Delays and Suspensions of Work** – When we are notified of a Code Red Ozone Day in the Washington Metropolitan Area, all mowing operations are suspended for that particular day in order to meet air quality requirements. This delays mowing. Also rain and other in climate weather delays mowing operations as well.